

WELCOME, AND WHAT HAPPENS NOW

Everything you need to know for the next thirty days, in one document. What I will be doing, what I need from you, and the terms we are working under.

CLIENT

Black Ops Cleaning Company LLC
Amilcar Ayala
121 Talbott St, Rockville, MD 20852

DELIVERED BY

Hassan Ali Zain
Website, Google Maps and local
search

ENGAGEMENT

**Website rebuild, 57 pages, Google
Business Profile, review system,
citations**

TOTAL

\$3,300

One time payment, in full, to begin

1. WHAT HAPPENS IN THE NEXT THIRTY DAYS

STAGE	DAYS	WHAT GETS DONE
First engagement	1 to 10	Access taken and a full baseline captured, so we can measure everything against it later. Every technical fault fixed: images compressed, headings and page titles rewritten, the federal agency logos removed, business data added so Google can read your location, call tracking installed. Google Business Profile built and submitted for verification. Review system built and the routine set up with your crew.
Second engagement	11 to 19	The ten priority service pages written and built. Biohazard, crime scene, unattended death, sewage, hoarding and emergency response first, because that is the thinnest competition and the highest margin work.
Third engagement	20 to 30	The four priority town pages built. Citations created and verified, duplicates cleared, the Chamber of Commerce listing repaired. Everything handed over with logins, and a walkthrough of what moved.
Rolling release	After 30	The remaining 43 pages go live at two to three a week until all 57 are published. Included in the price. Nothing further to approve or pay.

WHY THE PAGES GO LIVE GRADUALLY

Google treats a website that publishes fifty-seven pages in one month as spam. The same fifty-seven pages, released two or three a week, read as a business that is growing. Same work, same price, better result.

2. WHAT I NEED FROM YOU

IN THE FIRST WEEK

- **Account access.** Google Business Profile, Google Search Console, Google Analytics, website admin, hosting, and domain or DNS. If you are not sure who holds these, tell me early. Tracking them down can take several days on its own.
- **Licence and insurance numbers,** and your SAM.gov details including UEI, CAGE code and the NAICS codes you are registered under.
- **Two decisions.** Whether you will answer the phone 24/7, and confirmation that you are commercial and specialty rather than residential. Both change what gets built.
- **A business email inbox I can reach.** Verification links for the Google profile and every directory listing arrive there.
- **Someone who will answer verification calls.** Several platforms verify by automated call or text to your listed number. If nobody picks up, the listing does not go live.

EVERY WEEK, FOR AS LONG AS WE WORK TOGETHER

- **Five job photographs.** Real work, from your crew, on their phones. This is what replaces the stock photography permanently and it is what unlocks each new town page. A town page without a real job and a real photo from that town will not rank, so this directly controls how fast the remaining pages can be built.

STARTING IN WEEK ONE, AND THIS ONE IS ONLY YOURS

- **The review calls.** Business to business reviews come from a phone call, not an automation. The first twenty need to come from you personally, calling clients you have already served. I build the system, write every script and template, and handle every reply. The calls are yours, and they are the single biggest factor in how fast the Google Maps listing moves.

3. HOW WE WORK TOGETHER

- **Updates.** A short written update at the end of each engagement stage, so you always know what has been done and what is next.
- **Drafts.** Page drafts come to you for review. Two rounds of revisions per page are included.
- **Turnaround.** Please come back on drafts within three working days. The thirty day schedule assumes that.
- **Questions.** Email or message any time. I will answer within one working day.

- **Handover.** At the end, you receive every login, every account in your own name, and a written record of everything built and every listing created.

4. WHAT YOU WILL BE ABLE TO SEE

Before anything changes, I record a baseline: your current rankings, your current visibility, your review counts, and your competitors' figures. At the end of the thirty days you get the same measurements again, side by side.

Call tracking is installed in the first week, which means from month two onwards you will be able to see, for the first time, exactly where each enquiry came from.

5. TIMING EXPECTATIONS, HONESTLY

- **Technical and speed fixes** show up within days.
- **Google Business Profile** improvements typically start moving in three to eight weeks. A brand new profile has to clear verification first, which can take time and is not in anyone's control but Google's.
- **New pages** take three to six months to mature in search results.
- **Reviews** compound. They are slow at first and then they are the thing that carries everything else.

I will not promise you a ranking position, a number of leads, or a revenue figure. Those depend on Google's timing and on the reviews and photographs only you can supply. What I do guarantee is set out in the terms below.

6. TERMS AND CONDITIONS

6.1

SCOPE

The work covers: rebuilding blackopscleaningco.com and correcting the technical faults identified in the audit; writing and building 57 pages, of which 14 go live within the thirty days and the remaining 43 are released on a rolling schedule; building and optimising the Google Business Profile; building the review generation system; and creating 30 to 40 citations. Anything not listed here is outside this agreement.

6.2

FEES AND PAYMENT

The total fee is **\$3,300 USD**, fixed, payable in full to begin work. There is no payment plan and there are no further charges. The fee does not change if the work takes longer than estimated.

Any bank charges or transfer fees are payable by the client in addition to the fee.

6.3

TIMELINE

Thirty days, in three stages, beginning on the day account access is handed over and payment is received, whichever is later. Delays caused by late access, late approvals, or missing client-supplied material extend the schedule by the length of the delay.

6.4

CLIENT OBLIGATIONS

The client agrees to provide account access, licence and insurance details, five job photographs per week, and responses to drafts within three working days. The client acknowledges that review generation requires the client to personally contact past customers, and that results depend materially on this. Where these are not provided, affected deliverables are paused rather than cancelled, and the schedule extends accordingly.

6.5

DELIVERY GUARANTEE

At day 30, if all three of the following are not true, the Provider will continue working at no additional cost until they are: the homepage loads in under two seconds on mobile; the Google Business Profile is complete; and the 14 priority pages are live. This guarantee does not apply where a delay is caused by the client not meeting clause 6.4.

6.6

NO PERFORMANCE GUARANTEE

No guarantee is given as to search rankings, map pack position, traffic volume, number of enquiries, or revenue. Search engines are third parties whose algorithms and timing are outside the control of either party. Any figures discussed are industry benchmarks or estimates for illustration and are not a forecast of results.

6.7

NOT INCLUDED

Paid advertising including Google Ads and Local Services Ads; professional photography; the government contracting page and capability statement; ongoing monthly management after the engagement ends; and third party costs such as call tracking subscriptions, paid directory listings, hosting, and domain renewals. These are available separately and quoted separately.

6.8

OWNERSHIP

On receipt of full payment, all work produced, all accounts created, and all content written belong to the client. Every account is registered in the client's name. There is no lock-in and no ongoing dependency.

6.9

CONFIDENTIALITY

Both parties will keep confidential any non-public business information shared during the engagement. Login credentials will be handled securely and returned or deleted on completion.

6.10

CASE STUDY AND TESTIMONIAL

The fee reflects an introductory rate. In exchange, the client agrees to provide a written case study using the project results, a short video testimonial once results are visible, and two introductions to other business owners. No confidential figures will be published without the client's written approval.

6.11

REVISIONS

Two rounds of revisions per page are included. Additional rounds, or changes that alter the agreed scope, are quoted separately before any work begins.

6.12

TERMINATION

Either party may end the engagement with seven days written notice. Where the Client terminates after work has begun, a refund is calculated pro rata against work completed to that date. All accounts and completed work are handed over regardless.

6.13

LIMITATION OF LIABILITY

Liability under this agreement is limited to the total fees paid. Neither party is liable for indirect or consequential loss, including lost profits or lost business opportunity.

6.14

THIRD PARTY PLATFORMS

The work depends on platforms operated by third parties, including Google, Meta, and various directories. Suspensions, policy changes, verification delays, and outages on those platforms are outside the control of either party and are not a breach of this agreement.

READY TO START

Send the account access listed in section 2, and the payment using the details on the invoice. Work begins the same week, starting with the Google Business Profile, because verification takes the longest and everything else waits on it.

Hassan Ali Zain

PREPARED BY

Hassan Ali Zain

Date: **24/08/2026**

Black Ops Cleaning Company LLC and Hassan Ali Zain. Prepared 24 August 2026 at the start of the engagement. The terms in section 6 are reproduced in the signed agreement.